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Facing the future mankind is con-

fronted with a variety of demanding

challenges. Adding value today

requires creativity, knowledge and

insights to master the problems of

today and tomorrow.

With our products and services we

hope to contribute to your success.

C.O.S expertise in the area of

information and quality manage-

ment technology can help to design

and set up the appropriate infra-

structure in your organisation.

Please contact us:

Projects structures the work of your project organisation?

● Gain a cross-site overview of your project portfolio.

● Allocate project resources accurately.

● Create transparency in all project phases.

● Keep track of any changes during the project.

Collaboration-Online- Projects controls your research and development processes

during the run-up until the start of routine operations or production. It manages the

work processes within and outside the project.

The integrated notification ensures a clear communication among the work groups,

departments and external business partners. The data obtained in the project

management system are combined into an integrated management dashboard.

Resource planning with MS Project.

Manage the contents and use of the

information distribution system from

SharePoint.

The customisable data layer ensures the

adaptation to the particular project

environment.

Workflow Management

Cross-project reports on various

aggregation levels: project, department,

controlling perspective, business,

dashboard (one pager.

Traffic lights to monitor the project status

over the entire life cycle.

Change Management module for a concise tracking and coordination of changes

during the project and after start of the routine operations.




